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Task Subtask Who Start End Completed
KEY:
Red: Highest Priority; Blue: Completed;  Black: Upcoming

Processing GEOS Met Fields 10/15/08
Make final changes to scripts for remaining variables Megan 9/2/08 9/30/08

Process archived metfields Megan 4/11/08 10/15/08

2008 Runs with GEOS5 Metfields TBD
Gather requirements Megan TBD TBD

2004 Aura4 runs with new Lightning Parameterization TBD
Determine why flashrates are 0 Megan TBD TBD
Perform runs Megan TBD TBD

Update GMI workflow tool TBD
GMI Support for short term issues Megan TBD TBD
Improve input and restart file handling Megan TBD TBD
Add functional compile task Megan TBD TBD
Add a way to validate a set of namelist variables with a build of GMIMegan TBD TBD

TBD
Add option to use predicted CH4/H2O instead of clim. Jules/David TBD TBD
H2O and H2OCOND transported when using predicted H2O/CH4Jules/David TBD TBD

Match GMI and G5 H2O unitsJules/David TBD TBD
Hand H2OCOND to H2O if H2OCOND in trop Jules/David TBD TBD
Implement time-flexible interpolation for monthly BCs Jules/David TBD TBD
1 year test aura4 run with new tropopause/PSC routine implementedMegan/Jules TBD TBD

Implementing GEOS5 Changes in GMI



Update GMI to use GEOS5 metfields 10/15/08
Make any other needed code changes Megan 6/30/08 10/10/08
Generate a test run with G5 metfields Megan 10/10/08/ 10/15/08
Test trace gas and aerosol output Megan TBD TBD

Gas-phase/aerosol coupling TBD
Run model with new sulfur chem-gas phase only Steve TBD TBD
Run model with new gas phase chem and aerosol modulesSteve TBD TBD
Run model with new chem and aerosol modules and output aerosolSteve TBD TBD
Run model with aerosol and chem interacting Steve TBD TBD

Update JPL06 Cross-sections TBD
Have cross-sections validated by M. Prather Huisheng 3/6/08 TBD

9/30/08
Deal with MAPL/GMI conflict

Implement plan to update MAPL TBD TBD

Debug n-processor decomposition Jules 6/25/08 9/23/08
Test new code and validate Jules 9/9/08 9/30/08

Remove Legacy Code 10/30/08
Create a metFields component Jules 9/10/08 9/28/08
Remove legacy code Jules 9/28/08 10/30/08
Replace namelist file concept with resource file Jules 9/2/08 10/30/08

Process ECMWF Met Fields
Process 2006 ECMWF fields from Michael Prather Jules/Tom TBD TBD

Other Code Updates/Model Runs/Issues Varies
Southern hemisphere biomass burning runs Megan TBD TBD
Generate workflow example and distribute Megan TBD TBD
Migrate from email groups to ModelingGuru GMI Team 4/10/08 TBD

Add advecCore to the GMI code



Update production run spreadsheet Megan as needed
Gather comments on User's Guide and edit Megan/Gary/Jules as needed
Assist scientists as needed Jules/Megan as needed
Fix advec_opt bug Jules TBD TBD
Implement stratospheric water transport Jules/David TBD TBD
Generate self-contained/regression tests for code Megan 9/12/07 TBD
Decide on monthly vs. daily interpolation TBD TBD TBD
Fix date/met field bug Jules/Megan TBD TBD
Fix leap year bug Jules/Megan TBD TBD
Fix "no emission" bug Jules TBD TBD
Add Linoz to the model Jules/Steve
Test Combo/strat code with GCR files Jules/Steve
Condense emissions variables into two variables Jules
Change netCDF data format Jules
Hindcast runs Megan
Introduce mesospheric chemistry Jules/Megan


